
UNCLASSIFIED

UNCLASSIFIED
Navy Page 1 of 29 R-1 Line Item #200

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303109N: Satellite Communications (Space)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 481.831 422.268 263.712 -   263.712 143.689 0.083 0.224 -   0.000 1,311.807
0728: EHF SATCOM Terminals 79.956 16.145 18.805 -   18.805 22.912 0.083 0.224 -   0.000 138.125
0731: FLTSATCOM 1.049 0.424 0.721 -   0.721 0.730 -   -   -   0.000 2.924
2472: Mobile User Objective Sys
(MUOS)

398.317 405.699 244.186 -   244.186 120.047 -   -   -   0.000 1,168.249

9122: Adv Wideband System
Integrated Term Prog

2.509 -   -   -   -   -   -   -   -   0.000 2.509

A. Mission Description and Budget Item Justification
The Navy Multiband Terminal (NMT) Program is the required Navy component to the Advanced Extremely High Frequency (AEHF) Program for enhancing protected
and survivable satellite communications to Naval forces.  The NMT system provides an increase in single service capability from 1.5 Megabits per second (Mbps) to 8
Mbps, increases the number of coverage areas and retains Anti-Jam/Low Probability of Intercept (AJ/LPI) protection characteristics.  It is compatible with today's Navy
Low Data Rate/Medium Data Rate (LDR/MDR) terminals and will sustain the Military Satellite Communications (MILSATCOM) architecture by providing connectivity
across the spectrum of mission areas, to include land, air and naval warfare, special operations, strategic nuclear operations, strategic defense, theater missile
defense, and space operations and intelligence.  The NMT system will replenish and improve on Navy terminal capabilities of the Military Strategic, Tactical & Relay
System (MILSTAR), Defense Satellite Communications System  (DSCS), Wideband Global Satellite (WGS) and Global Broadcast System (GBS).  The new system will
equip the warfighters with the assured, jam resistant, secure communications as described in the joint AEHF Satellite Communications System and WGS Operational
Requirements Documents (ORD).  Mission requirements specific to Navy operations, including threat levels and scenarios, are contained in the ORD.  The NMT will
provide multiband Satellite Communications (SATCOM) capability for ship, submarine, and shore platforms.

The Joint (UHF) MILSATCOM Network Integrated Control System (JMINI CS) is a legacy system that commenced in 1998.  JMINI CS is a Navy-led, Joint-interest
program providing integrated, dynamic, and centralized control of non-processed UHF MILSATCOM 5/25 kHz Demand Assigned Multiple Access (DAMA) and
Demand Assign Single Access (DASA) channels to maximize existing highly sought after SATCOM resources.  The system also provides decentralized web-based
management of those resources for use as a situational awareness tool for Combatant Commanders, Global SATCOM Support Centers, and Regional SATCOM
Support Centers.  The system is expected to operate well beyond the original 2015 End of Life (EoL) date to 2025.  The JMINI Program of Record (POR) will perform
concept development and exploration  to identify cost-effective solutions to address multiple life cycle support issues, in order to minimize loss of service to the fleet.
The effort will involve evaluation, development, laboratory and integration testing of COTS and GOTS hardware and software to replace obsolete components or
subsystems for effectiveness with existing systems.

The Sensitive Compartmented Information Networks (SCI Networks) will provide enabling technology for Intelligence, Cryptologic, and Information Warfare Systems
with protected and reliable delivery of Special Intelligence (SI)/SCI data through a secure, controllable network interface with the Automated Digital Network System
(ADNS) architecture. Specifically, SCI Networks shall ensure the availability of networks in defiance of hostile Information Warfare (IW).  Technical, physical, and
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procedural security will control access, protect Department of Navy (DoN) information technology resources, and ensure continuous operation of the system within
an accredited security posture.  This network connectivity will expand the capability of cryptologic and intelligence personnel to fully interact with shore based nodes
to provide expanding support to their commanders, including situational awareness, indications and warning (I&W), enemy force intentions, intelligence preparation
for the Battlefield, and Battle Damage Assessment (BDA).  SCI Networks will provide real time indications and warning support to joint and component commanders
through reliable high-speed transfer of sensor data and intelligence information.  Enhanced interoperability with other Services, agencies, and allies will permit a level of
integration of Sensitive Information (SI) operations not achievable with current systems.

The SCI Networks program migrated to the Integrated Shipboard Network System (ISNS) Increment 2/Consolidated Afloat Networks and Enterprise Services (CANES)
in FY09. ISNS Inc 2/CANES will serve to transition numerous Fleet networks to a single, adaptive, available, and secure computing network infrastructure while
delivering enhanced technologies in: Integrated Voice, Video, and Data; Common Computing Environment (CCE); Afloat Core Services (ACS) and Multi-Level Security
(MLS)/Cross Domain Solutions (CDS).

Maritime Integrated Broadcast Service (MIBS)  Project Charter is to deliver Integrated Broadcast Service (IBS) data to operational and tactical decision makers aboard
United States (US) Navy surface ships and ashore headquarters.  It disseminates organically derived data from Navy platforms and shore sites to other theater tactical,
operational, and strategic users.  MIBS will give the Navy a capability to recieve and transmit near real time IBS data, enhancing the Common Operational Picture
(COP), to support operations in all warfare areas, including: Ballistic Missile Defense (BMD), Anti-Air Warfare (AAW), Anti-Surface Warfare (ASUW), Undersea Warfare
(USW), Electronic Warfare (EW).  In order to address IBS terminal inventory shortfalls on AEGIS platforms in the Navy, a software IBS capability Network Enabled IBS
(NEIBS) developed by Tactical Exploitation of National Capabilities (TENCAP) will be implemented as a back-fill capability for carriers and large deck amphibious ships
that would lose Joint Tactical Terminals (JTT) IBS terminal assets to AEGIS platforms.  It was determined that carriers and large deck amphibious ships require over-
the-air IBS capability, effectively cancelling NEIBS.

Internet Protocol version 6 (IPv6): Manage and resource/coordinate resourcing of experiments and pilot testing of IPv6 technologies to reduce acquisition and
operational risk associated with the IPv6 Transition. Experiments identified are in direct support of and identified in the Navy Technical Transition Strategy for IPv6.

The Mobile User Objective System (MUOS) program provides for the development of the next generation Department of Defense (DoD) advanced narrowband
communications satellite constellation.  The current Ultra-High Frequency (UHF) Follow-On (UFO) constellation is projected to degrade below acceptable availability
parameters in 2012.

This MUOS Research Development Test & Evaluation, Navy (RDT&E,N) effort supports an On-Orbit Capability (OOC) in fiscal year (FY) 2012 and Full Operational
Capability (FOC) in FY 2015.

FY12: MUOS program will complete all remaining testing and preparation efforts to support launch for satellite 2.  The MUOS activities planned for the Ground segment
will include system software testing and fixes; and installation and testing of the ground site software.
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9122 Advanced Wideband System/Transformational Communications: The Navy Transformational Communications (NTC) terminal program was to provide US Navy
ships, submarines and shore sites with access to the Transformational Communications Satellite.  SECDEF has recommended this program for termination.  As a
consequence the basis for the NTC is no longer valid.  Navy has closed out the program and properly documented the research and development done to date.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 471.917 422.268 267.740 -   267.740
Current President's Budget 481.831 422.268 263.712 -   263.712
Total Adjustments 9.914 -   -4.028 -   -4.028

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 24.553 -  
• SBIR/STTR Transfer -14.161 -  
• Program Adjustments -   -   -3.438 -   -3.438
• Section 219 Reprogramming -0.419 -   -   -   -  
• Rate/Misc Adjustments -   -   -0.590 -   -0.590
• Congressional General Reductions
Adjustments

-0.059 -   -   -   -  

Change Summary Explanation
Schedule:
EHF SATCOM Terminals (project 0728)
Milestone C was achieved on 29 July 2010.

Fleet Satellite Comm. (project 0731)
Sensitive Compartmented Information (SCI) Networks: Minor software delivery and testing updates.  Events added for migration to Integrated Shipboard Network
System (ISNS) Inc 2/Consolidated Afloat Networks and Enterprise Services (CANES) began in FY 2009 to move to a Common Computing Environment (CCE)
and Afloat Core Services (ACS).  System development for AN/USQ 148A(V)5 and B(V)3 shifts from 4Q/FY09 to 2Q/FY10 with associated Development Test
Assist (DTA) from 4Q/FY09 to 3Q/FY10 and equipment delivery from 4Q/FY09 to 4Q/FY10.  Added System development for AN/USQ-148F(V)2 with Lab DTA in
2Q/FY11.  CANES transition began in FY 2010.

Mobile User Objective System (project 2472)
MUOS schedule reflects adjustments to completion date for the Italy Build 3.1 Ground site in Sicily.
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Technical:
No significant technical changes.
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COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0728: EHF SATCOM Terminals 79.956 16.145 18.805 -   18.805 22.912 0.083 0.224 -   0.000 138.125
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Navy Multiband Terminal (NMT) Program is the required Navy component to the Advanced Extremely High Frequency (AEHF) Program for enhancing protected
and survivable satellite communications to Naval forces.  The NMT system provides an increase in single service capability from 1.5 Megabits per second (Mbps) to 8
Mbps, increases the number of coverage areas, and retains Anti-Jam/Low Probability of Intercept (AJ/LPI) protection characteristics.  It is compatible with today's Navy
Low Data Rate/Medium Data Rate (LDR/MDR) terminals and will sustain the Military Satellite Communications (MILSATCOM) architecture by providing connectivity
across the spectrum of mission areas, to include land, air and naval warfare, special operations, strategic nuclear operations, strategic defense, theater missile
defense, and space operations and intelligence.  The NMT system will replenish and improve on Navy terminal capabilities of the Military Strategic, Tactical & Relay
System (MILSTAR), Defense Satellite Communications System (DSCS), Wideband Global Satellite (WGS), and Global Broadcast System (GBS).  The new system
will equip the warfighters with assured, jam resistant, secure communications as described in both the joint AEHF Satellite Communications System and the WGS
Operational Requirement Documents (ORD).  Mission requirements specific to Navy operations, including threat levels and scenarios, are contained in the ORD.  The
NMT will provide multiband Satellite Communications (SATCOM) capability for ship, submarine, and shore platforms.

FY12 Base Funding will be used to complete the integration of the X/Ka and X-band capability.  Continue the execution of the NMT test program.  Prepare for the
program's follow on test and evalution (FOT&E) of the NMT system for testing with the on-orbit XDR waveform.  Resolve system Software (SW) and Hardware (HW)
deficiencies within the NMT system to correct issues identified during testing.  Incorporate and begin testing the Enhanced Polar System functionality within the NMT
system.

The Commercial Broadband Satellite Program (CBSP) will support satellite communications terminals and shore connectivity to the Navy Points of Presence through
the use of Commercial off-the-shelf (COTS) terminals, commercial satellite land earth stations, and terrestrial fiber services.  Program efforts include investment of
emergent technology through studying, development, and testing of insertion feasibility.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: NMT Development

Articles:
Description: Overall program efforts include investigation of emerging technologies through study, development, and associated
testing for feasibility of satellite communications-related program insertion.  They also include first and second phases of Navy
Multiband Terminal (NMT) development for System Design and Development (SDD) for ship, shore, and submarine platforms.

FY 2010 Accomplishments:

78.956
0

16.145
0

18.805
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Conducted Developmental Testing (DT), Operational Testing (OT) and Operational Assessment (OA) of Q/Ka-band capabilities
and performed associated system modifications as merited by the test results.  Continued on-going development of the X/Ka and
X-band capability.  Obtained Milestone C approval.
FY 2011 Plans:
Continue the development and integration of X/Ka and submarine X-band capabilities.  Conduct X/Ka and X-band Developmental
Testing (DT) and Operational Testing (OT).  Conduct Q/Ka Design Verification Testing (DVT), X/Ka Design Verification Testing
(DVT), Submarine X-band DVT, and Anti-Jam/Low Probability of Intercept Testing.  Perform system modifications to correct
deficiencies discovered during testing.  Continue efforts to incorporate the Enhanced Polar System (EPS) capability.
FY 2012 Plans:
Complete the development and integration of the X/Ka and X-band capabilities.  Continue on going efforts to test the Enhanced
Polar System (EPS) functionality within the NMT system.  Continue on going testing of X/Ka and X-band capabilities.  Resolve
hardware and software deficiencies to correct issues identified during testing activities.  Prepare for the program's Follow On Test
and Evalution (FOT&E) of the NMT system for testing with the on-orbit Extended Data Rate (XDR) waveform.
Title: Commercial Broadband Satellite Program

Articles:
FY 2010 Accomplishments:
Completed Force Level Variant (FLV) technical evaluation and operational testing of Commercial Off-The-Shelf (COTS) terminals.

1.000
0

-   -  

Accomplishments/Planned Programs Subtotals 79.956 16.145 18.805

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/3216: NMT 61.613 161.021 109.022 0.000 109.022 175.163 184.893 231.973 162.318 0.000 1,086.003
• OPN/3215: CBSP 16.474 8.302 13.968 0.000 13.968 15.524 18.053 20.562 25.139 0.000 183.771

D. Acquisition Strategy
Navy Multiband Terminal concept exploration contracts were awarded in FY 2001.  Two System Development and Demonstration (SDD) contracts were competitively
awarded in FY 2004 for the development and demonstration of four prototype terminals per vendor (eight total).  In FY 2007, a down select to Raytheon occurred for
the development, demonstration and procurement of 20 Engineering Development Models (EDMs) which will incorporate integrated multi-band capabilities for Q/Ka
band, Submarine X-Band, and Ship X/Ka frequency band communication requirements.
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CBSP acquisition documentation development and concept studies and analyses will be accomplished using existing contracts.

E. Performance Metrics
The RDT&E goal for the NMT program is to create a military satellite communications system that consolidates capabilities of current and future satellite systems in a
single terminal.

CBSP will complete operational testing and technical evaluation on the Force Level Variant (FLV).
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware Development C/CPAF Various:Various 166.499 -   -   -   -   0.000 166.499  
Hardware Development C/FFP Harris:Melbourne, FL 6.136 -   -   -   -   0.000 6.136  

NMT EDM Development C/CPAF Raytheon:Marlborough,
MA 201.857 7.448 Nov 2010 -   -   -   0.000 209.305  

Hardware Development WR SSC PAC:San Diego,
CA 1.009 -   -   -   -   0.000 1.009  

Ancillary Hardware
Development C/CPAF Raytheon:Marlborough,

MA 55.923 -   -   -   -   0.000 55.923  

Software Development WR NUWC:Newport, RI 8.581 -   -   -   -   0.000 8.581  

Software Development C/CPAF Raytheon:Marlborough,
MA 37.367 2.174 Nov 2010 4.477 Nov 2011 -   4.477 0.000 44.018  

Systems Engineering WR SSC PAC:San Diego,
CA 21.843 0.245 Nov 2010 1.500 Nov 2011 -   1.500 0.000 23.588  

Systems Engineering WR NUWC:Newport, RI 24.416 0.500 Nov 2010 2.250 Nov 2011 -   2.250 0.000 27.166  
Systems Engineering C/CPAF Linquest:San Diego, CA 34.905 -   1.500 Nov 2011 -   1.500 0.000 36.405  
Software Development - ATIP SS/FPIF Unknown:Unknown -   -   2.500 Nov 2011 -   2.500 0.000 2.500  

Subtotal 558.536 10.367 12.227 -   12.227 0.000 581.130

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support WR SSC PAC:San Diego,
CA 11.012 0.400 Nov 2010 -   -   -   0.000 11.412  

Logistics Support 1 WR SSC PAC:San Diego,
CA 3.305 0.250 Nov 2010 -   -   -   0.000 3.555  

Studies & Analysis WR NUWC:Newport, RI 6.869 -   -   -   -   0.000 6.869  

Information Assurance 1 WR SSC PAC:San Diego,
CA 3.486 0.400 Nov 2010 -   -   -   0.000 3.886  

Logistics Support 2 WR SSC PAC:San Diego,
CA -   -   3.163 Nov 2011 -   3.163 0.000 3.163  
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Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Information Assurance 2 WR SSC PAC:San Diego,
CA -   -   0.500 Nov 2011 -   0.500 0.000 0.500  

Subtotal 24.672 1.050 3.663 -   3.663 0.000 29.385

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR SSC PAC:San Diego,

CA 15.341 2.000 Nov 2010 1.500 Nov 2011 -   1.500 0.000 18.841  

Operational Test & Evaluation
1 WR COMOPTEVFOR:Not

Specified 1.956 1.800 Nov 2010 -   -   -   0.000 3.756  

Operational Test & Evaluation
2 WR COMOPTEVFOR:Not

Specified -   -   0.500 Nov 2011 -   0.500 0.000 0.500  

Subtotal 17.297 3.800 2.000 -   2.000 0.000 23.097

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contract Management C/CPAF BAH:San Diego 10.069 0.125 Nov 2010 0.250 Nov 2011 -   0.250 0.000 10.444  
Program Management C/CPAF BAH:San Diego 15.875 0.245 Nov 2010 0.250 Nov 2011 -   0.250 0.000 16.370  
Acquisition Management C/CPAF BAH:San Diego 11.197 0.245 Nov 2010 0.300 Nov 2011 -   0.300 0.000 11.742  
Acquisition Management WR NCCA:Various 0.653 -   -   -   -   0.000 0.653  
Travel Reqn SPAWAR:Various 1.294 0.313 Nov 2010 0.115 Nov 2011 -   0.115 0.000 1.722  

Subtotal 39.088 0.928 0.915 -   0.915 0.000 40.931

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 639.593 16.145 18.805 -   18.805 0.000 674.543
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Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks



UNCLASSIFIED

UNCLASSIFIED
Navy Page 11 of 29 R-1 Line Item #200

Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303109N: Satellite Communications
(Space)

PROJECT
0728: EHF SATCOM Terminals



UNCLASSIFIED

UNCLASSIFIED
Navy Page 12 of 29 R-1 Line Item #200

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303109N: Satellite Communications
(Space)

PROJECT
0728: EHF SATCOM Terminals

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0728
Q/Ka, X/Ka, & X-band Development 1 2010 1 2012
Q/Ka DT/OT/OA/Integration 1 2010 4 2011
Milestone C 4 2010 4 2010
Low Rate Initial Production (LRIP) Procurement Year 1 (PY1) 4 2010 4 2010
X/Ka, X-band DT/OT, FOT&E & Integration 1 2011 4 2013
Low Rate Initial Production (LRIP) Procurement Year 2 (PY2) 2 2011 2 2011
LRIP PY1 Delivery 4 2011 4 2011
Procurement Year 3 (PY3) 2 2012 2 2012
LRIP PY2 Delivery 3 2012 3 2012
Initial Operational Capability (IOC) 4 2012 4 2012
Procurement Year 4 (PY4) 2 2013 2 2013
Procurement Year 5 (PY5) 2 2014 2 2014
Procurement Year 6 (PY6) 2 2015 2 2015
PY3 Delivery 3 2013 3 2013
PY4 Delivery 3 2014 3 2014
PY5 Delivery 3 2015 3 2015
PY6 Delivery 3 2016 3 2016
1st Install 1 2012 1 2012
AEHF Launch SV-1 4 2010 4 2010
AEHF Launch SV-2 2 2012 2 2012
AEHF Launch SV-3 1 2013 1 2013



UNCLASSIFIED

UNCLASSIFIED
Navy Page 13 of 29 R-1 Line Item #200

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303109N: Satellite Communications
(Space)

PROJECT
0728: EHF SATCOM Terminals

Start End
Events by Sub Project Quarter Year Quarter Year

AEHF Launch SV-4 4 2016 4 2016
WGS Launch #3 1 2010 1 2010
WGS Launch #4 1 2012 1 2012
WGS Launch #5 3 2012 3 2012
WGS Launch #6 2 2013 2 2013
FRPDR 1 2012 1 2012
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COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0731: FLTSATCOM 1.049 0.424 0.721 -   0.721 0.730 -   -   -   0.000 2.924
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Joint (UHF) MILSATCOM Network Integrated Control System (JMINI CS) is a legacy system that commenced in 1998.  JMINI CS is a Navy-led, Joint-interest
program providing integrated, dynamic, and centralized control of non-processed UHF MILSATCOM 5/25 kHz Demand Assigned Multiple Access (DAMA) and
Demand Assign Single Access (DASA) channels to maximize existing highly sought after SATCOM resources.  The system also provides decentralized web-based
management of those resources for use as a situational awareness tool for Combatant Commanders, Global SATCOM Support Centers, and Regional SATCOM
Support Centers.  The system is expected to operate well beyond the original 2015 End of Life (EoL) date to 2025.  The JMINI Program of Record (POR) will perform
concept development and exploration  to identify  cost-effective solutions to address multiple life cycle support issues, in order to minimize loss of service to the fleet.
The effort will involve evaluation, development, laboratory and integration testing of COTS and GOTS hardware and software to replace obsolete components or
subsystems for effectiveness with existing systems.

The Sensitive Compartmented Information Networks (SCI Networks), is an evolutionary acquisition program designed to provide enabling technology necessary
to provide Intelligence, Cryptologic, and Information Warfare Systems with protected and reliable delivery of Special Intelligence (SI)/SCI data through a secure,
controllable network interface with the Automated Digital Network System (ADNS) architecture. Specifically, SCI Networks shall ensure the availability of networks in
defiance of hostile Information Warfare (IW).  Technical, physical, and procedural security will be used to control access, protect Department of Navy (DoN) information
technology resources, and ensure continuous operation of the system within an accredited security posture.  This network connectivity will greatly expand the capability
of cryptologic and intelligence personnel to fully interact with shore based nodes to provide expanding support to their commanders, including situational awareness,
indications and warning (I&W), enemy force intentions, intelligence preparation for the Battlefield, and Battle Damage Assessment (BDA).  The SCI Networks will
provide real time indications and warning support to joint and component commanders through reliable high-speed transfer of sensor data and intelligence information.
Enhanced interoperability with other services, agencies, and allies will permit a level of integration of Sensitive Information (SI) operations not achievable with current
systems.

The SCI Networks program started migrating to the Integrated Shipboard Network System (ISNS) Increment 2/Consolidated Afloat Networks Enterprise Services
(CANES) in FY09.  ISNS Inc 2/CANES will serve to transition numerous Fleet networks to a single, adaptive, available, and secure computing network infrastructure
while delivering enhanced technologies in: Integrated Voice, Video, and Data; Common Computing Environment (CCE); Afloat Core Services (ACS) and Multi-Level
Security (MLS)/Cross Domain Solutions (CDS).  CANES RDT&E development transition began in FY10.

Maritime Integrated Broadcast Service (MIBS) Project Charter is to deliver Integrated Broadcast Service (IBS) data to operational and tactical decision makers aboard
United States (US) Navy surface ships and ashore headquarters.  It disseminates organically derived data from Navy platforms and shore sites to other theater tactical,
operational, and strategic users.  MIBS will give the Navy a capability to recieve and transmit near real time IBS data, enhancing the Common Operational Picture
(COP), to support operations in all warfare areas, including; Ballistic Missile Defense (BMD), Anti-Air Warfare (AAW), Anti-Surface Warfare (ASUW), Undersea Warfare
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(USW), Electronic Warfare (EW).  In order to address IBS terminal inventory shortfalls on AEGIS platforms in the Navy, a software IBS capability Network Enabled IBS
(NEIBS) developed by Tactical Exploitation of National Capabilities (TENCAP) will be implemented as a back-fill capability for carriers and large deck amphibious ships
that would lose Joint Tactical Terminals (JTT) IBS terminal assets to AEGIS platforms.  It was determined that carriers and large deck amphibious ships require over-
the-air IBS capability, effectively cancelling NEIBS.   FY12 funding will be used to perform Navy integration testing of the AN/USC-62, JTT-Senior upgrade kit, which
will enhance existing terminal capability to support the Common Integrated Broadcast (CIB) waverform, Common Message Format (CMF), and the National Security
Agency (NSA) mandated Crypto Modernization Intitiative (CMI).

Internet Protocol version 6 (IPv6): Manage and resource / coordinate resourcing of experiments and pilot testing of IPv6 technologies to reduce acquisition and
operational risk associated with the IPv6 Transition. Experiments identified are in direct support of and identified in the Navy Technical Transition Strategy for IPv6.

FY12 will be utilized for continued Maritime Integrated Broadcast Service (MIBS) and concept development exploration for JMINI.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Maritime Integrated Broadcast Service (MIBS)

Articles:
FY 2010 Accomplishments:
Funds continued to support the integration of Network Enabled Integrated Broadcast Service (NEIBS) to receive, process, display
IBS data  for the Navy.  Efforts entailed completing platform integration and developmental testing (DT), incorporate changes in
architecture, technical documentation, & training curriculum resulting from DT.
FY 2011 Plans:
Funds continue to support NEIBS to receive, process, display IBS data for the Navy.   Efforts entail conducting DT/Operational
Testing (OT),  Joint Interoperability Test Command (JITC) interoperability certification and finalizing of all technical documentation.
FY 2012 Plans:
Funds will support Navy integration testing of the AN/USC-62, Joint Tacticial Terminal Senior (JTT-Sr) Upgrade Kit, which will
enhance existing terminal capability to support the Common Integrated Broadcast (CIB) waverform, Common Message Format
(CMF), and the National Security Agency (NSA) mandated Crypto Modernization Initiative (CMI).

0.200
0

0.128
0

0.069
0

Title: SCI Networks
Articles:

FY 2010 Accomplishments:
Completed development of AN/USQ-148G(V)2 system.  Conducted initial AN/USQ-148G(V)2 system testing with Compose 4.0.
Program continued transition to CANES.  Conducted AN/USQ-148A(V)5 and AN/USQ-148B(V)3 Lab Development Test Assist
(DTA).
FY 2011 Plans:

0.650
0

0.193
0

-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Conduct 148G(V)2 with COMPOSE 4.0 Lab Development Test Assis (DTA).  Begin 148G(V)2 with COMPOSE 4.0 DT/OT.
Conduct Lab Development Test Assist (DTA) of 148F(V)2.
Title: IPv6 Transition

Articles:
FY 2010 Accomplishments:
Managed and coordinated resourcing of experiments and pilot testing of IPv6 technologies. Provided technical leadership for Navy
IPv6 transition; developed and implemented the Navy IPv6 migration strategy to achieve transition in accordance with guidance
and current mission focus. Provided support & representation to OPNAV, DON CIO, DoD and other service IPTs and working
groups. Additionally, provided Navy Programs of Record (POR) support to include software application migration and transition
mechanism support.
FY 2011 Plans:
Manage and resource / coordinate resourcing of experiments and pilot testing of IPv6 technologies. The projected work products
will include continuation of FY10 efforts. Additionally, Navy programs of record supported will continue to include software
application migration and transition mechanism support.

0.199
0

0.103
0

-  

Title: JMINI
Articles:

FY 2012 Plans:
Funding will enable concept exploration and development to support product improvement that will result in an extension of the
product life cycle, and continuation of service for the warfighter.

-   -   0.652
0

Accomplishments/Planned Programs Subtotals 1.049 0.424 0.721

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/2900: Maritime Integrated
Broadcast Service (MIBS)

0.791 6.909 13.529 0.000 13.529 16.080 12.729 4.453 0.472 Continuing Continuing

• OPN/3050: Comm Auto - SCI
NETWORKS

33.827 24.619 10.082 0.000 10.082 1.737 0.000 0.000 0.000 Continuing Continuing
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/3215: Sat Comm - JMINI 0.000 3.362 1.545 0.000 1.545 0.000 0.000 0.000 0.000 0.000 7.249

D. Acquisition Strategy
JMINI:  The Joint (UHF) MILSATCOM Network Integrated Control System (JMINI CS) is an ACAT IV (T) system that is post-FRP.  As a legacy system that commenced
in 1998, JMINI is expected to operate well beyond the original 2015 End of Life (EoL) date to 2025.  The JMINI Program of Record (POR) will evaluate the most
cost-effective solutions to address multiple life cycle support issues, in order to minimize loss of service to the fleet.  The effort will involve evaluating and conducting
laboratory testing and the integration of COTS and GOTS hardware and software for effectiveness with existing systems.

SCI Networks:  Sensitive Compartmented Information (SCI) Networks variants are comprised of Commercial Off the Shelf (COTS) equipment and Government Off the
Shelf (GOTS) software integrated into SCI Networks designs associated with each class of ship.  Procurement equipment buys are done via the Common Afloat Local
Area Network (LAN) Infrastructure (CALI) contract vehicle.

IPv6:  IPv6 testing and experimentation will be used to manage the risk of transition within existing Programs of Record (PORs).  Ultimately, the results of the testing
and experimentation will influence the acquisition of IPv6 capable products and minimize risk of transition.

E. Performance Metrics
JMINI: The JMINI POR will perform concept development and exploration of the JMINI 5 KHz and 25 KHz systems, to analyze alternatives for the most advantageous
use of new technologies to lengthen the JMINI system life span in order to minimize loss of service to the Fleet.

Sensitive Compartmented Information (SCI) Networks:  Develops a consolidated SCI architecture that reduces total ownership cost (TOC) of the afloat SI Local Area
Network (LAN) systems and reduces the risk for implementation of CANES by introducing a Common Computing Environment (CCE) and an Afloat Cores Services
(ACS) Architecture. SCI Networks RDT&E development began migrating to ISNS Inc 2/Consolidated Afloat Networks and Enterprise Services (CANES) in FY10. ISNS
Inc 2/CANES will serve to transition numerous Fleet networks to a single, adaptive, available, secure computing network infrastructure while delivering enhanced
technologies in: Integrated Voice, Video and Data; Common Computing Environment (CCE); Service Oriented Architecture (SOA); and Multi-Level Security (MLS)/
Cross Domain Solutions (CDS).
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JMINI Contractor Engineering
Support C/CPFF TBD:Not Specified 12.188 -   0.461 Nov 2011 -   0.461 0.000 12.649  

JMINI Government
Engineering WR SSC PAC:San Diego,

CA. 0.295 -   0.191 Oct 2011 -   0.191 0.000 0.486  

SCI Networks System
Engineering WR SSC PAC:San Diego,

CA. 2.177 0.023 Jan 2011 -   -   -   0.000 2.200  

SCI Networks System
Engineering C/CPFF XFEDS:San Diego, CA 0.134 0.086 Nov 2010 -   -   -   0.000 0.220  

Subtotal 14.794 0.109 0.652 -   0.652 0.000 15.555

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

IPv6 Support WR SSC PAC:San Diego 2.315 0.103 Feb 2011 -   -   -   0.000 2.418  
SCI Networks Development
support C/CPFF XFEDS:San Diego 0.432 0.017 Nov 2010 -   -   -   0.000 0.449  

SCI Networks ILS support WR SSC PAC:San Diego 0.376 0.020 Nov 2010 -   -   -   0.000 0.396  
Subtotal 3.123 0.140 -   -   -   0.000 3.263

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SCI Networks Development
Test & Evaluation WR SSC PAC/LANT:San

Diego/Charleston 1.012 0.011 Dec 2010 -   -   -   0.000 1.023  

SCI Networks Development
Test & Evaluation Reqn NSMA:VA 0.205 0.011 Dec 2010 -   -   -   0.000 0.216  

MIBS Development Test &
Evaluation WR SSC PAC:San Diego,

CA. 0.200 0.114 Nov 2010 0.050 Nov 2011 -   0.050 0.000 0.364  

Subtotal 1.417 0.136 0.050 -   0.050 0.000 1.603
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Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SCI Networks Program
Management support WR SSC PAC/LANT:San

Diego/Charleston 0.256 0.025 Dec 2010 -   -   -   0.000 0.281  

MIBS Program Management WR SSC PAC:San Diego,
CA. -   0.014 Nov 2010 0.019 Nov 2011 -   0.019 0.000 0.033  

Subtotal 0.256 0.039 0.019 -   0.019 0.000 0.314

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 19.590 0.424 0.721 -   0.721 0.000 20.735

Remarks
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COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2472: Mobile User Objective Sys
(MUOS)

398.317 405.699 244.186 -   244.186 120.047 -   -   -   0.000 1,168.249

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Mobile User Objective System (MUOS) program provides for the development of the next generation Department of Defense (DoD) advanced narrowband
communications satellite constellation.  The current Ultra-High Frequency (UHF) Follow-On (UFO) constellation is projected to degrade below acceptable availability
parameters in 2012.

This MUOS Research Development Test & Evaluation, Navy (RDT&E,N) effort supports an On-Orbit Capability (OOC) in fiscal year (FY) 2012 and Full Operational
Capability (FOC) in FY 2015.

FY12: MUOS program will complete all remaining testing and preparation efforts to support launch for satellite 2.  The MUOS activities planned for the Ground segment
will include system software testing and fixes; and installation and testing of the ground site software.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Mobile User Objective Sys (MUOS)

Articles:
FY 2010 Accomplishments:
Continued work on the assembly, integration and testing of satellite 1, continued fabrication of satellite 2, and developed and
tested early versions of the Common Air Interface (CAI) waveform, including spectrum and certification testing.  Designed and
tested additional engineering changes to the contract baseline primarily due to National Security Agency (NSA) requirements.
Continued software development and testing for the integrated ground system, which includes the MUOS CAI waveform, as well
as continued fielding and testing of the equipment for the ground infrastructure.
FY 2011 Plans:
Complete work on the assembly, integration and testing of satellite 1, satellite 1 shipment and launch vehicle mate operations and
launch. Continue work on assembly, integration and testing of satellite 2. Continue development and test of follow-on versions
of the CAI waveform. Complete ground systems software development/final acceptance tests.  Provide fixes to ground software
resulting from system testing. Complete installation and testing of ground software at the Australia site. Begin installation and
testing of the final ground software at the Wahiawa and Northwest sites.
FY 2012 Plans:

369.243
0

405.699
0

244.186
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Complete work on the assembly, integration and testing of satellite 2, satellite 2 shipment and launch vehicle mate operations and
launch. Provide fixes to ground software resulting from system testing.  Complete installation and testing of final ground software
at the Wahiawa and Northwest sites. Begin installation and testing of final ground software at the site in Sicily.
Title: UHF Augmentation (formerly known as UHF Hosted Payload)

Articles:
FY 2010 Accomplishments:
Consistent with the Mitigation Report delivered to Congress in March 2010, studies have identified options to augment legacy
payload capability and accelerate availability of MUOS-compatible terminals.  FY10 pursued plans for additional UHF capability
and incorporate into the MUOS spacecraft's final assembly and integration for Flight 1 and Flight 2.

29.074
0

-   -  

Accomplishments/Planned Programs Subtotals 398.317 405.699 244.186

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• WPN/2433: Mobile User
Objective System (MUOS)

509.862 505.734 238.215 0.000 238.215 204.957 22.870 8.894 9.219 Continuing Continuing

D. Acquisition Strategy
Two Component Advancement Development (CAD) contracts were awarded in Q4 FY 2002.  A Risk Reduction & Design Development (RRDD) contract was awarded
in September 2004 for the first two satellites, system engineering and associated ground infrastructure.  Research Development Test & Evaluation, Navy (RDT&E,N)
funds will be used to procure the first two satellites and to prepare the MUOS ground site located in Australia.  Weapons Procurement, Navy (WPN) funds will be used
to procure the remaining four satellites and launch services for all six satellites.

E. Performance Metrics
Completion of the RDT&E,N funded portion of the contract (CLIN 1) is expected in FY 2013.

The RDT&E,N funding profile from contract award to completion is represented by the following efforts:

FY 2005-2006: System Engineering efforts associated with preparation and completion of the Preliminary Design Review (PDR); and preparation for the Critical Design
Review (CDR).

FY 2007-2008: Completion of CDR phase; procure material and begin fabrication of satellites (Qty 2); and begin design and development of entire ground segment.
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FY 2009-2012:  Continue assembly, integration and testing, launch and achieve On-Orbit Capability of satellites 1 and 2; develop and test Common Air Interface
(CAI) waveform; complete ground system software development/final qualification and acceptance testing.  Complete site acceptance test of Wahiawa, Australia, and
Northwest ground stations.
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

RRDD AOS Contract C/CPAF Lockheed Martin
(LM):Sunnyvale, CA 2,763.354 373.976 Nov 2010 231.273 Nov 2011 -   231.273 0.000 3,368.603 Continuing

CE Contracts & Demos C/FFP LM / Raytheon / Spec
Astro / Boeing:VAR 21.320 -   -   -   -   0.000 21.320 Continuing

CAD Contracts C/FFP LM / Raytheon:VAR 105.154 -   -   -   -   0.000 105.154 Continuing

AoA for MUOS MIPR Aerospace:El Segundo,
CA 2.782 -   -   -   -   0.000 2.782 Continuing

Government Studies MIPR Aerospace:El Segundo,
CA 0.711 -   -   -   -   0.000 0.711 Continuing

Crypto Procurement MIPR NSA:Fort Meade, MD 3.703 -   -   -   -   0.000 3.703 Continuing

UHF Augmentation C/CPAF Lockheed Martin
(LM):Sunnyvale, CA 29.565 -   -   -   -   0.000 29.565 Continuing

Subtotal 2,926.589 373.976 231.273 -   231.273 0.000 3,531.838

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

UFO TT&C Terminal
Upgrades WR SSC PAC:San Diego,

CA 10.691 -   -   -   -   0.000 10.691 Continuing

Facilities Modifications WR SSC LANT:Norfolk, VA 2.537 0.325 Oct 2010 0.217 Apr 2012 -   0.217 0.000 3.079 Continuing
Australian Site Prep C/FFP Boeing:Brisbane, AUS 26.272 -   -   -   -   0.000 26.272 Continuing

Leased Lines C/FFP
Australian
Government:Brisbane,
AUS

-   -   -   -   -   0.000 0.000 Continuing

Studies & Analyses (EELV) MIPR SMC/FMAIC:El
Segundo, CA 0.825 -   -   -   -   0.000 0.825 Continuing

ISCS Integration WR NAVSOC:Point Mugu,
CA 6.964 0.466 Jan 2011 0.238 Apr 2012 -   0.238 0.000 7.668 Continuing

Narrowband SATCOM SE
Group (NSSEG) - MUOS N2N WR SSC LANT:Charleston,

SC 1.246 0.623 Jan 2011 -   -   -   0.000 1.869 Continuing
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Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 48.535 1.414 0.455 -   0.455 0.000 50.404

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR JITC:Fort Huachuca,

AZ 7.199 -   4.029 Jan 2012 -   4.029 0.000 11.228  

Operational Test & Evaluation WR OPTEVFOR:Norfolk,
VA 2.974 0.701 Oct 2010 2.000 Jan 2012 -   2.000 0.000 5.675  

Subtotal 10.173 0.701 6.029 -   6.029 0.000 16.903

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPAF Accenture:San Diego,

CA 125.948 23.378 Nov 2010 -   -   -   0.000 149.326  

Contractor Engineering
Support - FY2012 C/CPAF Unknown:Unknown -   -   3.684 Nov 2011 -   3.684 0.000 3.684 Continuing

Government Engineering WR SSC PAC:San Diego,
CA 28.312 5.141 Mar 2011 1.703 Nov 2011 -   1.703 0.000 35.156  

Program Management
Support C/CPAF Booz Allen

Hamilton:McLean, VA 36.398 0.099 Mar 2011 -   -   -   0.000 36.497  

Program Management
Support - FY2012 C/CPAF Unknown:Unknown -   -   0.867 Nov 2011 -   0.867 0.000 0.867  

Travel WR PMW 146:San Diego,
CA 2.420 0.550 Nov 2010 0.175 Nov 2011 -   0.175 0.000 3.145  

Frequency Filing C/FFP ITU:Geneva, CH 0.855 0.440 Aug 2011 -   -   -   0.000 1.295  

IPA/ICAT WR Aerospace:El Segundo,
CA 0.390 -   -   -   -   0.000 0.390  
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Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Acquisition Workforce Fund C/FP Not Specified:Not
Specified 2.454 -   -   -   -   0.000 2.454  

Subtotal 196.777 29.608 6.429 -   6.429 0.000 232.814

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3,182.074 405.699 244.186 -   244.186 0.000 3,831.959

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303109N: Satellite Communications
(Space)

PROJECT
2472: Mobile User Objective Sys (MUOS)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303109N: Satellite Communications
(Space)

PROJECT
2472: Mobile User Objective Sys (MUOS)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2472
Segment/Intersegment Testing 1 2010 1 2012
Build and Operations Phase 1 2010 4 2016
Operational Assessment (OT-D1) 1 2010 1 2010
Operational Test Readiness Review (OTRR) #1 2 2012 2 2012
DT-D2 1 2010 4 2012
Defense Acquisition Executive (DAE) Review/Follow-on Buy Decision #1 1 2010 1 2010
DT-D3 Tech Eval 1 1 2012 2 2012
Defense Acquisition Executive (DAE) Review/Follow-on Buy Decision #2 4 2010 4 2010
Mission Readiness Review (MRR) 3 2011 3 2011
Operational Assessment (OT-D2) 4 2010 4 2010
Launch of Satellite #1 (MUOS 1) 4 2011 4 2011
On-Orbit Capability for Satellite #1 (MUOS 1) 1 2012 1 2012
MUOS Ground System Installation 1 2010 1 2013
Operational Test Readiness Review (OTRR) #2 1 2013 1 2013
On-Orbit Testing 1 2012 4 2016
OT-D3 Multi-Service Operational Testing & Evaluation (MOT&E 1) 2 2012 3 2012
OT-D4 Multi-Service Operational Testing & Evaluation (MOT&E 2) 1 2013 2 2013
Launch of Satellite #2 (MUOS 2) 3 2012 3 2012
On-Orbit Capability for Satellite #2 (MUOS 2) 4 2012 4 2012
DT-D4 Tech Eval 2 4 2012 1 2013
Follow-On Test Evaluation (FOT&E) 4 2013 2 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303109N: Satellite Communications
(Space)

PROJECT
2472: Mobile User Objective Sys (MUOS)

Start End
Events by Sub Project Quarter Year Quarter Year

Deployment Decision Review (DDR) 2 2012 2 2012
Launch of Satellite #3 (MUOS 3) 3 2013 3 2013
On-Orbit Capability for Satellite #3 (MUOS 3) 4 2013 4 2013
Launch of Satellite #4 (MUOS 4) 3 2014 3 2014
On-Orbit Capability for Satellite #4 (MUOS 4) 4 2014 4 2014
Launch of Satellite #5 (MUOS 5) 3 2015 3 2015
On-Orbit Capability for Satellite #5 (MUOS 5) 4 2015 4 2015
Full Operational Capability (FOC) 4 2015 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303109N: Satellite Communications
(Space)

PROJECT
9122: Adv Wideband System Integrated Term
Prog

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9122: Adv Wideband System
Integrated Term Prog

2.509 -   -   -   -   -   -   -   -   0.000 2.509

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Navy Transformational Communications (NTC) terminal program provides for the development and production of terminals to provide high capacity, reliable, Anti-
Jam/Low Probability of Intercept (AJ/LPI) communications capability to the fleet.  Terminals will support multiple data streams over Q-band, Ka-band, and X-band.  The
Secretary of Defense (SECDEF) recommended this program for termination.  As a consequence, the basis for the NTC is no longer valid.  Navy has closed out the
program and properly documented the research and development done to date.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Adv Wideband System Integrated Term Prog

Articles:
FY 2010 Accomplishments:
The Secretary of Defense (SECDEF) recommended this program for termination.  As a consequence the basis for the NTC is no
longer valid.  Navy utilized funds to close out the program and properly documented the research and development done to date.

2.509
0

-   -  

Accomplishments/Planned Programs Subtotals 2.509 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Navy has closed out the program and properly documented the research and development done to date.

E. Performance Metrics
N/A.
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                 481.831
                 422.268
                 263.712
                 263.712
                 0.000
                 143.689
                 0.083
                 0.224
                 0.000
                 0.000
                 1311.807
            
             The Navy Multiband Terminal (NMT) Program is the required Navy component to the Advanced Extremely High Frequency (AEHF) Program for enhancing protected and survivable satellite communications to Naval forces.  The NMT system provides an increase in single service capability from 1.5 Megabits per second (Mbps) to 8 Mbps, increases the number of coverage areas and retains Anti-Jam/Low Probability of Intercept (AJ/LPI) protection characteristics.  It is compatible with today's Navy Low Data Rate/Medium Data Rate (LDR/MDR) terminals and will sustain the Military Satellite Communications (MILSATCOM) architecture by providing connectivity across the spectrum of mission areas, to include land, air and naval warfare, special operations, strategic nuclear operations, strategic defense, theater missile defense, and space operations and intelligence.  The NMT system will replenish and improve on Navy terminal capabilities of the Military Strategic, Tactical & Relay System (MILSTAR), Defense Satellite Communications System  (DSCS), Wideband Global Satellite (WGS) and Global Broadcast System (GBS).  The new system will equip the warfighters with the assured, jam resistant, secure communications as described in the joint AEHF Satellite Communications System and WGS Operational Requirements Documents (ORD).  Mission requirements specific to Navy operations, including threat levels and scenarios, are contained in the ORD.  The NMT will provide multiband Satellite Communications (SATCOM) capability for ship, submarine, and shore platforms.

The Joint (UHF) MILSATCOM Network Integrated Control System (JMINI CS) is a legacy system that commenced in 1998.  JMINI CS is a Navy-led, Joint-interest program providing integrated, dynamic, and centralized control of non-processed UHF MILSATCOM 5/25 kHz Demand Assigned Multiple Access (DAMA) and Demand Assign Single Access (DASA) channels to maximize existing highly sought after SATCOM resources.  The system also provides decentralized web-based management of those resources for use as a situational awareness tool for Combatant Commanders, Global SATCOM Support Centers, and Regional SATCOM Support Centers.  The system is expected to operate well beyond the original 2015 End of Life (EoL) date to 2025.  The JMINI Program of Record (POR) will perform concept development and exploration  to identify cost-effective solutions to address multiple life cycle support issues, in order to minimize loss of service to the fleet.  The effort will involve evaluation, development, laboratory and integration testing of COTS and GOTS hardware and software to replace obsolete components or subsystems for effectiveness with existing systems.

The Sensitive Compartmented Information Networks (SCI Networks) will provide enabling technology for Intelligence, Cryptologic, and Information Warfare Systems with protected and reliable delivery of Special Intelligence (SI)/SCI data through a secure, controllable network interface with the Automated Digital Network System (ADNS) architecture. Specifically, SCI Networks shall ensure the availability of networks in defiance of hostile Information Warfare (IW).  Technical, physical, and procedural security will control access, protect Department of Navy (DoN) information technology resources, and ensure continuous operation of the system within an accredited security posture.  This network connectivity will expand the capability of cryptologic and intelligence personnel to fully interact with shore based nodes to provide expanding support to their commanders, including situational awareness, indications and warning (I&W), enemy force intentions, intelligence preparation for the Battlefield, and Battle Damage Assessment (BDA).  SCI Networks will provide real time indications and warning support to joint and component commanders through reliable high-speed transfer of sensor data and intelligence information.  Enhanced interoperability with other Services, agencies, and allies will permit a level of integration of Sensitive Information (SI) operations not achievable with current systems.

The SCI Networks program migrated to the Integrated Shipboard Network System (ISNS) Increment 2/Consolidated Afloat Networks and Enterprise Services (CANES) in FY09. ISNS Inc 2/CANES will serve to transition numerous Fleet networks to a single, adaptive, available, and secure computing network infrastructure while delivering enhanced technologies in: Integrated Voice, Video, and Data; Common Computing Environment (CCE); Afloat Core Services (ACS) and Multi-Level Security (MLS)/Cross Domain Solutions (CDS).  

Maritime Integrated Broadcast Service (MIBS)  Project Charter is to deliver Integrated Broadcast Service (IBS) data to operational and tactical decision makers aboard United States (US) Navy surface ships and ashore headquarters.  It disseminates organically derived data from Navy platforms and shore sites to other theater tactical, operational, and strategic users.  MIBS will give the Navy a capability to recieve and transmit near real time IBS data, enhancing the Common Operational Picture (COP), to support operations in all warfare areas, including: Ballistic Missile Defense (BMD), Anti-Air Warfare (AAW), Anti-Surface Warfare (ASUW), Undersea Warfare (USW), Electronic Warfare (EW).  In order to address IBS terminal inventory shortfalls on AEGIS platforms in the Navy, a software IBS capability Network Enabled IBS (NEIBS) developed by Tactical Exploitation of National Capabilities (TENCAP) will be implemented as a back-fill capability for carriers and large deck amphibious ships that would lose Joint Tactical Terminals (JTT) IBS terminal assets to AEGIS platforms.  It was determined that carriers and large deck amphibious ships require over-the-air IBS capability, effectively cancelling NEIBS.   

Internet Protocol version 6 (IPv6): Manage and resource/coordinate resourcing of experiments and pilot testing of IPv6 technologies to reduce acquisition and operational risk associated with the IPv6 Transition. Experiments identified are in direct support of and identified in the Navy Technical Transition Strategy for IPv6.

The Mobile User Objective System (MUOS) program provides for the development of the next generation Department of Defense (DoD) advanced narrowband communications satellite constellation.  The current Ultra-High Frequency (UHF) Follow-On (UFO) constellation is projected to degrade below acceptable availability parameters in 2012. 

This MUOS Research Development Test & Evaluation, Navy (RDT&E,N) effort supports an On-Orbit Capability (OOC) in fiscal year (FY) 2012 and Full Operational Capability (FOC) in FY 2015.  

FY12: MUOS program will complete all remaining testing and preparation efforts to support launch for satellite 2.  The MUOS activities planned for the Ground segment will include system software testing and fixes; and installation and testing of the ground site software.

9122 Advanced Wideband System/Transformational Communications: The Navy Transformational Communications (NTC) terminal program was to provide US Navy ships, submarines and shore sites with access to the Transformational Communications Satellite.  SECDEF has recommended this program for termination.  As a consequence the basis for the NTC is no longer valid.  Navy has closed out the program and properly documented the research and development done to date.
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                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 -3.438
                                 -3.438
                                 0.000
                            
                        
                         
                             Section 219 Reprogramming
                             
                                 -0.419
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.590
                                 -0.590
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.059
                            
                        
                    
                
                 Schedule:
EHF SATCOM Terminals (project 0728)
Milestone C was achieved on 29 July 2010.

Fleet Satellite Comm. (project 0731) 
Sensitive Compartmented Information (SCI) Networks: Minor software delivery and testing updates.  Events added for migration to Integrated Shipboard Network System (ISNS) Inc 2/Consolidated Afloat Networks and Enterprise Services (CANES) began in FY 2009 to move to a Common Computing Environment (CCE) and Afloat Core Services (ACS).  System development for AN/USQ 148A(V)5 and B(V)3 shifts from 4Q/FY09 to 2Q/FY10 with associated Development Test Assist (DTA) from 4Q/FY09 to 3Q/FY10 and equipment delivery from 4Q/FY09 to 4Q/FY10.  Added System development for AN/USQ-148F(V)2 with Lab DTA in 2Q/FY11.  CANES transition began in FY 2010.

Mobile User Objective System (project 2472)  
MUOS schedule reflects adjustments to completion date for the Italy Build 3.1 Ground site in Sicily.

Technical:
No significant technical changes.
            
             
                 
                     0728
                     EHF SATCOM Terminals
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                         16.145
                         18.805
                         18.805
                         0.000
                         22.912
                         0.083
                         0.224
                         0.000
                         0.000
                         138.125
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Navy Multiband Terminal (NMT) Program is the required Navy component to the Advanced Extremely High Frequency (AEHF) Program for enhancing protected and survivable satellite communications to Naval forces.  The NMT system provides an increase in single service capability from 1.5 Megabits per second (Mbps) to 8 Mbps, increases the number of coverage areas, and retains Anti-Jam/Low Probability of Intercept (AJ/LPI) protection characteristics.  It is compatible with today's Navy Low Data Rate/Medium Data Rate (LDR/MDR) terminals and will sustain the Military Satellite Communications (MILSATCOM) architecture by providing connectivity across the spectrum of mission areas, to include land, air and naval warfare, special operations, strategic nuclear operations, strategic defense, theater missile defense, and space operations and intelligence.  The NMT system will replenish and improve on Navy terminal capabilities of the Military Strategic, Tactical & Relay System (MILSTAR), Defense Satellite Communications System (DSCS), Wideband Global Satellite (WGS), and Global Broadcast System (GBS).  The new system will equip the warfighters with assured, jam resistant, secure communications as described in both the joint AEHF Satellite Communications System and the WGS Operational Requirement Documents (ORD).  Mission requirements specific to Navy operations, including threat levels and scenarios, are contained in the ORD.  The NMT will provide multiband Satellite Communications (SATCOM) capability for ship, submarine, and shore platforms.

FY12 Base Funding will be used to complete the integration of the X/Ka and X-band capability.  Continue the execution of the NMT test program.  Prepare for the program's follow on test and evalution (FOT&E) of the NMT system for testing with the on-orbit XDR waveform.  Resolve system Software (SW) and Hardware (HW) deficiencies within the NMT system to correct issues identified during testing.  Incorporate and begin testing the Enhanced Polar System functionality within the NMT system.

The Commercial Broadband Satellite Program (CBSP) will support satellite communications terminals and shore connectivity to the Navy Points of Presence through the use of Commercial off-the-shelf (COTS) terminals, commercial satellite land earth stations, and terrestrial fiber services.  Program efforts include investment of emergent technology through studying, development, and testing of insertion feasibility.
                         
                             
                                 NMT Development
                                 Overall program efforts include investigation of emerging technologies through study, development, and associated testing for feasibility of satellite communications-related program insertion.  They also include first and second phases of Navy Multiband Terminal (NMT) development for System Design and Development (SDD) for ship, shore, and submarine platforms.
                                 
                                     
                                         78.956
                                         0
                                         
						Conducted Developmental Testing (DT), Operational Testing (OT) and Operational Assessment (OA) of Q/Ka-band capabilities and performed associated system modifications as merited by the test results.  Continued on-going development of the X/Ka and X-band capability.  Obtained Milestone C approval. 
					
                                    
                                
                                 
                                     
                                         16.145
                                         0
                                         
						Continue the development and integration of X/Ka and submarine X-band capabilities.  Conduct X/Ka and X-band Developmental Testing (DT) and Operational Testing (OT).  Conduct Q/Ka Design Verification Testing (DVT), X/Ka Design Verification Testing (DVT), Submarine X-band DVT, and Anti-Jam/Low Probability of Intercept Testing.  Perform system modifications to correct deficiencies discovered during testing.  Continue efforts to incorporate the Enhanced Polar System (EPS) capability. 
					
                                    
                                     
                                         18.805
                                         0
                                    
                                     
                                         18.805
                                         0
                                         
					Complete the development and integration of the X/Ka and X-band capabilities.  Continue on going efforts to test the Enhanced Polar System (EPS) functionality within the NMT system.  Continue on going testing of X/Ka and X-band capabilities.  Resolve hardware and software deficiencies to correct issues identified during testing activities.  Prepare for the program's Follow On Test and Evalution (FOT&E) of the NMT system for testing with the on-orbit Extended Data Rate (XDR) waveform. 
				
                                    
                                
                            
                             
                                 Commercial Broadband Satellite Program
                                 
                                     
                                         1.000
                                         0
                                         
						Completed Force Level Variant (FLV) technical evaluation and operational testing of Commercial Off-The-Shelf (COTS) terminals. 
					
                                    
                                
                            
                        
                         
                             
                                 OPN/3216
                                 NMT
                                 
                                     61.613
                                     161.021
                                     109.022
                                     109.022
                                     0.000
                                     175.163
                                     184.893
                                     231.973
                                     162.318
                                     0.000
                                     1086.003
                                
                            
                             
                                 OPN/3215
                                 CBSP
                                 
                                     16.474
                                     8.302
                                     13.968
                                     13.968
                                     0.000
                                     15.524
                                     18.053
                                     20.562
                                     25.139
                                     0.000
                                     183.771
                                
                            
                        
                         Navy Multiband Terminal concept exploration contracts were awarded in FY 2001.  Two System Development and Demonstration (SDD) contracts were competitively awarded in FY 2004 for the development and demonstration of four prototype terminals per vendor (eight total).  In FY 2007, a down select to Raytheon occurred for the development, demonstration and procurement of 20 Engineering Development Models (EDMs) which will incorporate integrated multi-band capabilities for Q/Ka band, Submarine X-Band, and Ship X/Ka frequency band communication requirements.

CBSP acquisition documentation development and concept studies and analyses will be accomplished using existing contracts.
                         The RDT&E goal for the NMT program is to create a military satellite communications system that consolidates capabilities of current and future satellite systems in a single terminal.

CBSP will complete operational testing and technical evaluation on the Force Level Variant (FLV).
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Hardware Development
                                         C
                                         CPAF
                                         Various
                                         Various
                                         
                                             166.499
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             166.499
                                        
                                    
                                     
                                         Hardware Development
                                         C
                                         FFP
                                         Harris
                                         Melbourne, FL
                                         
                                             6.136
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.136
                                        
                                    
                                     
                                         NMT EDM Development
                                         C
                                         CPAF
                                         Raytheon
                                         Marlborough, MA
                                         
                                             201.857
                                             
                                                 7.448
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             209.305
                                        
                                    
                                     
                                         Hardware Development
                                         WR
                                         SSC PAC
                                         San Diego, CA
                                         
                                             1.009
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.009
                                        
                                    
                                     
                                         Ancillary Hardware Development
                                         C
                                         CPAF
                                         Raytheon
                                         Marlborough, MA
                                         
                                             55.923
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             55.923
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             8.581
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.581
                                        
                                    
                                     
                                         Software Development
                                         C
                                         CPAF
                                         Raytheon
                                         Marlborough, MA
                                         
                                             37.367
                                             
                                                 2.174
                                                 2010-11
                                            
                                             
                                                 4.477
                                            
                                             
                                                 4.477
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             44.018
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         SSC PAC
                                         San Diego, CA
                                         
                                             21.843
                                             
                                                 0.245
                                                 2010-11
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             23.588
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             24.416
                                             
                                                 0.500
                                                 2010-11
                                            
                                             
                                                 2.250
                                            
                                             
                                                 2.250
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             27.166
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         Linquest
                                         San Diego, CA
                                         
                                             34.905
                                             
                                                 0.000
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             36.405
                                        
                                    
                                     
                                         Software Development - ATIP
                                         SS
                                         FPIF
                                         Unknown
                                         Unknown
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.500
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         WR
                                         SSC PAC
                                         San Diego, CA
                                         
                                             11.012
                                             
                                                 0.400
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.412
                                        
                                    
                                     
                                         Logistics Support 1
                                         WR
                                         SSC PAC
                                         San Diego, CA
                                         
                                             3.305
                                             
                                                 0.250
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.555
                                        
                                    
                                     
                                         Studies & Analysis
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             6.869
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.869
                                        
                                    
                                     
                                         Information Assurance 1
                                         WR
                                         SSC PAC
                                         San Diego, CA
                                         
                                             3.486
                                             
                                                 0.400
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.886
                                        
                                    
                                     
                                         Logistics Support 2
                                         WR
                                         SSC PAC
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.163
                                            
                                             
                                                 3.163
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.163
                                        
                                    
                                     
                                         Information Assurance 2
                                         WR
                                         SSC PAC
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         SSC PAC
                                         San Diego, CA
                                         
                                             15.341
                                             
                                                 2.000
                                                 2010-11
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.841
                                        
                                    
                                     
                                         Operational Test & Evaluation 1
                                         WR
                                         COMOPTEVFOR
                                         Not Specified
                                         
                                             1.956
                                             
                                                 1.800
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.756
                                        
                                    
                                     
                                         Operational Test & Evaluation 2
                                         WR
                                         COMOPTEVFOR
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contract Management
                                         C
                                         CPAF
                                         BAH
                                         San Diego
                                         
                                             10.069
                                             
                                                 0.125
                                                 2010-11
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.444
                                        
                                    
                                     
                                         Program Management
                                         C
                                         CPAF
                                         BAH
                                         San Diego
                                         
                                             15.875
                                             
                                                 0.245
                                                 2010-11
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.370
                                        
                                    
                                     
                                         Acquisition Management
                                         C
                                         CPAF
                                         BAH
                                         San Diego
                                         
                                             11.197
                                             
                                                 0.245
                                                 2010-11
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.742
                                        
                                    
                                     
                                         Acquisition Management
                                         WR
                                         NCCA
                                         Various
                                         
                                             0.653
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.653
                                        
                                    
                                     
                                         Travel
                                         Reqn
                                         SPAWAR
                                         Various
                                         
                                             1.294
                                             
                                                 0.313
                                                 2010-11
                                            
                                             
                                                 0.115
                                            
                                             
                                                 0.115
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.722
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                                 Proj 0728
                                 
                                     
                                         Q/Ka, X/Ka, & X-band Development
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Q/Ka DT/OT/OA/Integration
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Milestone C
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Low Rate Initial Production (LRIP) Procurement Year 1 (PY1)
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         X/Ka, X-band DT/OT, FOT&E & Integration
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Low Rate Initial Production (LRIP) Procurement Year 2 (PY2)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         LRIP PY1 Delivery
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Procurement Year 3 (PY3)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         LRIP PY2 Delivery
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Initial Operational Capability (IOC)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Procurement Year 4 (PY4)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Procurement Year 5 (PY5)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Procurement Year 6 (PY6)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         PY3 Delivery
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         PY4 Delivery
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         PY5 Delivery
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         PY6 Delivery
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         1st Install
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         AEHF Launch SV-1
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         AEHF Launch SV-2
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         AEHF Launch SV-3
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         AEHF Launch SV-4
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         WGS Launch  #3
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         WGS Launch #4
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         WGS Launch #5
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         WGS Launch #6
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         FRPDR
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     0731
                     FLTSATCOM
                     
                         1.049
                         0.424
                         0.721
                         0.721
                         0.000
                         0.730
                         0.000
                         0.000
                         0.000
                         0.000
                         2.924
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Joint (UHF) MILSATCOM Network Integrated Control System (JMINI CS) is a legacy system that commenced in 1998.  JMINI CS is a Navy-led, Joint-interest program providing integrated, dynamic, and centralized control of non-processed UHF MILSATCOM 5/25 kHz Demand Assigned Multiple Access (DAMA) and Demand Assign Single Access (DASA) channels to maximize existing highly sought after SATCOM resources.  The system also provides decentralized web-based management of those resources for use as a situational awareness tool for Combatant Commanders, Global SATCOM Support Centers, and Regional SATCOM Support Centers.  The system is expected to operate well beyond the original 2015 End of Life (EoL) date to 2025.  The JMINI Program of Record (POR) will perform concept development and exploration  to identify  cost-effective solutions to address multiple life cycle support issues, in order to minimize loss of service to the fleet.  The effort will involve evaluation, development, laboratory and integration testing of COTS and GOTS hardware and software to replace obsolete components or subsystems for effectiveness with existing systems. 

The Sensitive Compartmented Information Networks (SCI Networks), is an evolutionary acquisition program designed to provide enabling technology necessary to provide Intelligence, Cryptologic, and Information Warfare Systems with protected and reliable delivery of Special Intelligence (SI)/SCI data through a secure, controllable network interface with the Automated Digital Network System (ADNS) architecture. Specifically, SCI Networks shall ensure the availability of networks in defiance of hostile Information Warfare (IW).  Technical, physical, and procedural security will be used to control access, protect Department of Navy (DoN) information technology resources, and ensure continuous operation of the system within an accredited security posture.  This network connectivity will greatly expand the capability of cryptologic and intelligence personnel to fully interact with shore based nodes to provide expanding support to their commanders, including situational awareness, indications and warning (I&W), enemy force intentions, intelligence preparation for the Battlefield, and Battle Damage Assessment (BDA).  The SCI Networks will provide real time indications and warning support to joint and component commanders through reliable high-speed transfer of sensor data and intelligence information.  Enhanced interoperability with other services, agencies, and allies will permit a level of integration of Sensitive Information (SI) operations not achievable with current systems.

The SCI Networks program started migrating to the Integrated Shipboard Network System (ISNS) Increment 2/Consolidated Afloat Networks Enterprise Services (CANES) in FY09.  ISNS Inc 2/CANES will serve to transition numerous Fleet networks to a single, adaptive, available, and secure computing network infrastructure while delivering enhanced technologies in: Integrated Voice, Video, and Data; Common Computing Environment (CCE); Afloat Core Services (ACS) and Multi-Level Security (MLS)/Cross Domain Solutions (CDS).  CANES RDT&E development transition began in FY10.

Maritime Integrated Broadcast Service (MIBS) Project Charter is to deliver Integrated Broadcast Service (IBS) data to operational and tactical decision makers aboard United States (US) Navy surface ships and ashore headquarters.  It disseminates organically derived data from Navy platforms and shore sites to other theater tactical, operational, and strategic users.  MIBS will give the Navy a capability to recieve and transmit near real time IBS data, enhancing the Common Operational Picture (COP), to support operations in all warfare areas, including; Ballistic Missile Defense (BMD), Anti-Air Warfare (AAW), Anti-Surface Warfare (ASUW), Undersea Warfare (USW), Electronic Warfare (EW).  In order to address IBS terminal inventory shortfalls on AEGIS platforms in the Navy, a software IBS capability Network Enabled IBS (NEIBS) developed by Tactical Exploitation of National Capabilities (TENCAP) will be implemented as a back-fill capability for carriers and large deck amphibious ships that would lose Joint Tactical Terminals (JTT) IBS terminal assets to AEGIS platforms.  It was determined that carriers and large deck amphibious ships require over-the-air IBS capability, effectively cancelling NEIBS.   FY12 funding will be used to perform Navy integration testing of the AN/USC-62, JTT-Senior upgrade kit, which will enhance existing terminal capability to support the Common Integrated Broadcast (CIB) waverform, Common Message Format (CMF), and the National Security Agency (NSA) mandated Crypto Modernization Intitiative (CMI).  

Internet Protocol version 6 (IPv6): Manage and resource / coordinate resourcing of experiments and pilot testing of IPv6 technologies to reduce acquisition and operational risk associated with the IPv6 Transition. Experiments identified are in direct support of and identified in the Navy Technical Transition Strategy for IPv6.                

FY12 will be utilized for continued Maritime Integrated Broadcast Service (MIBS) and concept development exploration for JMINI.
                         
                             
                                 Maritime Integrated Broadcast Service (MIBS)
                                 
                                     
                                         0.200
                                         0
                                         
						Funds continued to support the integration of Network Enabled Integrated Broadcast Service (NEIBS) to receive, process, display IBS data  for the Navy.  Efforts entailed completing platform integration and developmental testing (DT), incorporate changes in architecture, technical documentation, & training curriculum resulting from DT.  
					
                                    
                                
                                 
                                     
                                         0.128
                                         0
                                         
						Funds continue to support NEIBS to receive, process, display IBS data for the Navy.   Efforts entail conducting DT/Operational Testing (OT),  Joint Interoperability Test Command (JITC) interoperability certification and finalizing of all technical documentation. 
					
                                    
                                     
                                         0.069
                                         0
                                    
                                     
                                         0.069
                                         0
                                         
					Funds will support Navy integration testing of the AN/USC-62, Joint Tacticial Terminal Senior (JTT-Sr) Upgrade Kit, which will enhance existing terminal capability to support the Common Integrated Broadcast (CIB) waverform, Common Message Format (CMF), and the National Security Agency (NSA) mandated Crypto Modernization Initiative (CMI).
     
				
                                    
                                
                            
                             
                                 SCI Networks
                                 
                                     
                                         0.650
                                         0
                                         
						Completed development of AN/USQ-148G(V)2 system.  Conducted initial AN/USQ-148G(V)2 system testing with Compose 4.0.  Program continued transition to CANES.  Conducted AN/USQ-148A(V)5 and AN/USQ-148B(V)3 Lab Development Test Assist (DTA). 
					
                                    
                                
                                 
                                     
                                         0.193
                                         0
                                         
						Conduct 148G(V)2 with COMPOSE 4.0 Lab Development Test Assis (DTA).  Begin 148G(V)2 with COMPOSE 4.0 DT/OT.  Conduct Lab Development Test Assist (DTA) of 148F(V)2. 
					
                                    
                                
                            
                             
                                 IPv6 Transition
                                 
                                     
                                         0.199
                                         0
                                         
						Managed and coordinated resourcing of experiments and pilot testing of IPv6 technologies. Provided technical leadership for Navy IPv6 transition; developed and implemented the Navy IPv6 migration strategy to achieve transition in accordance with guidance and current mission focus. Provided support & representation to OPNAV, DON CIO, DoD and other service IPTs and working groups. Additionally, provided Navy Programs of Record (POR) support to include software application migration and transition mechanism support.

					
                                    
                                
                                 
                                     
                                         0.103
                                         0
                                         
						Manage and resource / coordinate resourcing of experiments and pilot testing of IPv6 technologies. The projected work products will include continuation of FY10 efforts. Additionally, Navy programs of record supported will continue to include software application migration and transition mechanism support.

					
                                    
                                
                            
                             
                                 JMINI
                                 
                                     
                                         0.652
                                         0
                                    
                                     
                                         0.652
                                         0
                                         
					Funding will enable concept exploration and development to support product improvement that will result in an extension of the product life cycle, and continuation of service for the warfighter.  
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2900
                                 Maritime Integrated Broadcast Service (MIBS)
                                 
                                     0.791
                                     6.909
                                     13.529
                                     13.529
                                     0.000
                                     16.080
                                     12.729
                                     4.453
                                     0.472
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN/3050
                                 Comm Auto - SCI NETWORKS
                                 
                                     33.827
                                     24.619
                                     10.082
                                     10.082
                                     0.000
                                     1.737
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN/3215
                                 Sat Comm - JMINI
                                 
                                     0.000
                                     3.362
                                     1.545
                                     1.545
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     7.249
                                
                            
                        
                         JMINI:  The Joint (UHF) MILSATCOM Network Integrated Control System (JMINI CS) is an ACAT IV (T) system that is post-FRP.  As a legacy system that commenced in 1998, JMINI is expected to operate well beyond the original 2015 End of Life (EoL) date to 2025.  The JMINI Program of Record (POR) will evaluate the most cost-effective solutions to address multiple life cycle support issues, in order to minimize loss of service to the fleet.  The effort will involve evaluating and conducting laboratory testing and the integration of COTS and GOTS hardware and software for effectiveness with existing systems. 

SCI Networks:  Sensitive Compartmented Information (SCI) Networks variants are comprised of Commercial Off the Shelf (COTS) equipment and Government Off the Shelf (GOTS) software integrated into SCI Networks designs associated with each class of ship.  Procurement equipment buys are done via the Common Afloat Local Area Network (LAN) Infrastructure (CALI) contract vehicle.   


IPv6:  IPv6 testing and experimentation will be used to manage the risk of transition within existing Programs of Record (PORs).  Ultimately, the results of the testing and experimentation will influence the acquisition of IPv6 capable products and minimize risk of transition.
                         JMINI: The JMINI POR will perform concept development and exploration of the JMINI 5 KHz and 25 KHz systems, to analyze alternatives for the most advantageous use of new technologies to lengthen the JMINI system life span in order to minimize loss of service to the Fleet.

Sensitive Compartmented Information (SCI) Networks:  Develops a consolidated SCI architecture that reduces total ownership cost (TOC) of the afloat SI Local Area Network (LAN) systems and reduces the risk for implementation of CANES by introducing a Common Computing Environment (CCE) and an Afloat Cores Services (ACS) Architecture. SCI Networks RDT&E development began migrating to ISNS Inc 2/Consolidated Afloat Networks and Enterprise Services (CANES) in FY10. ISNS Inc 2/CANES will serve to transition numerous Fleet networks to a single, adaptive, available, secure computing network infrastructure while delivering enhanced technologies in: Integrated Voice, Video and Data; Common Computing Environment (CCE); Service Oriented Architecture (SOA); and Multi-Level Security (MLS)/Cross Domain Solutions (CDS).
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         JMINI Contractor Engineering Support
                                         C
                                         CPFF
                                         TBD
                                         Not Specified
                                         
                                             12.188
                                             
                                                 0.000
                                            
                                             
                                                 0.461
                                            
                                             
                                                 0.461
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.649
                                        
                                    
                                     
                                         JMINI Government Engineering
                                         WR
                                         SSC PAC
                                         San Diego, CA.
                                         
                                             0.295
                                             
                                                 0.000
                                            
                                             
                                                 0.191
                                            
                                             
                                                 0.191
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.486
                                        
                                    
                                     
                                         SCI Networks System Engineering
                                         WR
                                         SSC PAC
                                         San Diego, CA.
                                         
                                             2.177
                                             
                                                 0.023
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.200
                                        
                                    
                                     
                                         SCI Networks System Engineering
                                         C
                                         CPFF
                                         XFEDS
                                         San Diego, CA
                                         
                                             0.134
                                             
                                                 0.086
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.220
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         IPv6 Support
                                         WR
                                         SSC PAC
                                         San Diego
                                         
                                             2.315
                                             
                                                 0.103
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.418
                                        
                                    
                                     
                                         SCI Networks Development support
                                         C
                                         CPFF
                                         XFEDS
                                         San Diego
                                         
                                             0.432
                                             
                                                 0.017
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.449
                                        
                                    
                                     
                                         SCI Networks ILS support
                                         WR
                                         SSC PAC
                                         San Diego
                                         
                                             0.376
                                             
                                                 0.020
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.396
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         SCI Networks Development Test & Evaluation
                                         WR
                                         SSC PAC/LANT
                                         San Diego/Charleston
                                         
                                             1.012
                                             
                                                 0.011
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.023
                                        
                                    
                                     
                                         SCI Networks Development Test & Evaluation
                                         Reqn
                                         NSMA
                                         VA
                                         
                                             0.205
                                             
                                                 0.011
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.216
                                        
                                    
                                     
                                         MIBS Development Test & Evaluation
                                         WR
                                         SSC PAC
                                         San Diego, CA.
                                         
                                             0.200
                                             
                                                 0.114
                                                 2010-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.364
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         SCI Networks Program Management support
                                         WR
                                         SSC PAC/LANT
                                         San Diego/Charleston
                                         
                                             0.256
                                             
                                                 0.025
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.281
                                        
                                    
                                     
                                         MIBS Program Management
                                         WR
                                         SSC PAC
                                         San Diego, CA.
                                         
                                             0.000
                                             
                                                 0.014
                                                 2010-11
                                            
                                             
                                                 0.019
                                            
                                             
                                                 0.019
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.033
                                        
                                    
                                
                            
                        
                    
                
                 
                     2472
                     Mobile User Objective Sys (MUOS)
                     
                         398.317
                         405.699
                         244.186
                         244.186
                         0.000
                         120.047
                         0.000
                         0.000
                         0.000
                         0.000
                         1168.249
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Mobile User Objective System (MUOS) program provides for the development of the next generation Department of Defense (DoD) advanced narrowband communications satellite constellation.  The current Ultra-High Frequency (UHF) Follow-On (UFO) constellation is projected to degrade below acceptable availability parameters in 2012. 

This MUOS Research Development Test & Evaluation, Navy (RDT&E,N) effort supports an On-Orbit Capability (OOC) in fiscal year (FY) 2012 and Full Operational Capability (FOC) in FY 2015.  

FY12: MUOS program will complete all remaining testing and preparation efforts to support launch for satellite 2.  The MUOS activities planned for the Ground segment will include system software testing and fixes; and installation and testing of the ground site software.
                         
                             
                                 Mobile User Objective Sys (MUOS)
                                 
                                     
                                         369.243
                                         0
                                         
						Continued work on the assembly, integration and testing of satellite 1, continued fabrication of satellite 2, and developed and tested early versions of the Common Air Interface (CAI) waveform, including spectrum and certification testing.  Designed and tested additional engineering changes to the contract baseline primarily due to National Security Agency (NSA) requirements.  Continued software development and testing for the integrated ground system, which includes the MUOS CAI waveform, as well as continued fielding and testing of the equipment for the ground infrastructure.  
					
                                    
                                
                                 
                                     
                                         405.699
                                         0
                                         
						Complete work on the assembly, integration and testing of satellite 1, satellite 1 shipment and launch vehicle mate operations and launch. Continue work on assembly, integration and testing of satellite 2. Continue development and test of follow-on versions of the CAI waveform. Complete ground systems software development/final acceptance tests.  Provide fixes to ground software resulting from system testing. Complete installation and testing of ground software at the Australia site. Begin installation and testing of the final ground software at the Wahiawa and Northwest sites. 
					
                                    
                                     
                                         244.186
                                         0
                                    
                                     
                                         244.186
                                         0
                                         
					Complete work on the assembly, integration and testing of satellite 2, satellite 2 shipment and launch vehicle mate operations and launch. Provide fixes to ground software resulting from system testing.  Complete installation and testing of final ground software at the Wahiawa and Northwest sites. Begin installation and testing of final ground software at the site in Sicily. 
				
                                    
                                
                            
                             
                                 UHF Augmentation (formerly known as UHF Hosted Payload)
                                 
                                     
                                         29.074
                                         0
                                         
						Consistent with the Mitigation Report delivered to Congress in March 2010, studies have identified options to augment legacy payload capability and accelerate availability of MUOS-compatible terminals.  FY10 pursued plans for additional UHF capability and incorporate into the MUOS spacecraft's final assembly and integration for Flight 1 and Flight 2. 
					
                                    
                                
                            
                        
                         
                             
                                 WPN/2433
                                 Mobile User Objective System (MUOS)
                                 
                                     509.862
                                     505.734
                                     238.215
                                     238.215
                                     0.000
                                     204.957
                                     22.870
                                     8.894
                                     9.219
                                     Continuing
                                     Continuing
                                
                            
                        
                         Two Component Advancement Development (CAD) contracts were awarded in Q4 FY 2002.  A Risk Reduction & Design Development (RRDD) contract was awarded in September 2004 for the first two satellites, system engineering and associated ground infrastructure.  Research Development Test & Evaluation, Navy (RDT&E,N) funds will be used to procure the first two satellites and to prepare the MUOS ground site located in Australia.  Weapons Procurement, Navy (WPN) funds will be used to procure the remaining four satellites and launch services for all six satellites.
                         Completion of the RDT&E,N funded portion of the contract (CLIN 1) is expected in FY 2013. 

The RDT&E,N funding profile from contract award to completion is represented by the following efforts:

FY 2005-2006: System Engineering efforts associated with preparation and completion of the Preliminary Design Review (PDR); and preparation for the Critical Design Review (CDR).

FY 2007-2008: Completion of CDR phase; procure material and begin fabrication of satellites (Qty 2); and begin design and development of entire ground segment.

FY 2009-2012:  Continue assembly, integration and testing, launch and achieve On-Orbit Capability of satellites 1 and 2; develop and test Common Air Interface (CAI) waveform; complete ground system software development/final qualification and acceptance testing.  Complete site acceptance test of Wahiawa, Australia, and Northwest ground stations.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         RRDD AOS Contract
                                         C
                                         CPAF
                                         Lockheed Martin (LM)
                                         Sunnyvale, CA
                                         
                                             2763.354
                                             
                                                 373.976
                                                 2010-11
                                            
                                             
                                                 231.273
                                            
                                             
                                                 231.273
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3368.603
                                             Continuing
                                        
                                    
                                     
                                         CE Contracts & Demos
                                         C
                                         FFP
                                         LM / Raytheon / Spec Astro / Boeing
                                         VAR
                                         
                                             21.320
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.320
                                             Continuing
                                        
                                    
                                     
                                         CAD Contracts
                                         C
                                         FFP
                                         LM / Raytheon
                                         VAR
                                         
                                             105.154
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             105.154
                                             Continuing
                                        
                                    
                                     
                                         AoA for MUOS
                                         MIPR
                                         Aerospace
                                         El Segundo, CA
                                         
                                             2.782
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.782
                                             Continuing
                                        
                                    
                                     
                                         Government Studies
                                         MIPR
                                         Aerospace
                                         El Segundo, CA
                                         
                                             0.711
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.711
                                             Continuing
                                        
                                    
                                     
                                         Crypto Procurement
                                         MIPR
                                         NSA
                                         Fort Meade, MD
                                         
                                             3.703
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.703
                                             Continuing
                                        
                                    
                                     
                                         UHF Augmentation
                                         C
                                         CPAF
                                         Lockheed Martin (LM)
                                         Sunnyvale, CA
                                         
                                             29.565
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             29.565
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         UFO TT&C Terminal Upgrades
                                         WR
                                         SSC PAC
                                         San Diego, CA
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                         The Navy Transformational Communications (NTC) terminal program provides for the development and production of terminals to provide high capacity, reliable, Anti-Jam/Low Probability of Intercept (AJ/LPI) communications capability to the fleet.  Terminals will support multiple data streams over Q-band, Ka-band, and X-band.  The Secretary of Defense (SECDEF) recommended this program for termination.  As a consequence, the basis for the NTC is no longer valid.  Navy has closed out the program and properly documented the research and development done to date.
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